



April 24th 2020

ROXBY LANDFILL SITE UPDATE

Dear Local Residents

As Site Manager I would like to take this opportunity to provide a progress update.

Works continue to close down the crest of the Landfill Site with a further 35,000m² of LLDPE plastic liner. To date we have installed circa 22,000m² and waste inputs continue to be diverted into the new operational area called Cell 12 therefore minimising activity on the crest of the Landfill.

Windy conditions caused unacceptable safety risks to our contractors during the week and has delayed the deployment by three days. The forecast for the weekend and next week looks dry across the UK. We can assure the residents that the remaining capping will be installed as soon as it is possible to do so and we hope to continue to progress over the weekend.



As you are aware Biffa has an open door policy; however, due to Government advice on COVID 19 we are unable to offer a site visit during this time as we are required to limit social interaction. If you wish to discuss the weekly update further please don't hesitate to contact us by email: - roxbylandfill@biffa.co.uk or weighbridge on 01724 733336.

We will continue to liaise with the Environment Agency, local councillors and the local MP to ensure all parties are aware of progress and will provide weekly updates to the liaison group.

Regards

James Harrison
Site Manager